

ESTIMATED PLUG PLATE SCHEDULE FOR 2006
30-Jan-06

Note: If Saturday move to Friday, if Sunday move to Monday.

TASK	START	FINISH	TASK	START	FINISH
JAN-06 DARK RUN			JUL-06 DARK RUN		
EST QTY	40		EST QTY	0	
<i>FILES ARRIVE (NLT)</i>	<i>01/07/06</i>		<i>FILES ARRIVE (NLT)</i>		
DRILL PLATES	01/08/06	01/14/06	DRILL PLATES		
CLEAN/MEASURE	01/10/06	01/17/06	CLEAN/MEASURE		
SHIP	01/14/06	01/21/06	SHIP		
PLUGGING	01/16/06	02/02/06	PLUGGING		
DARK RUN	01/19/06	02/05/06	DARK RUN		
New moon	01/29/06		New moon	07/24/06	
FEB-06 DARK RUN			AUG-06 DARK RUN		
EST QTY	40		EST QTY	0	
<i>FILES ARRIVE (NLT)</i>	<i>02/05/06</i>		<i>FILES ARRIVE (NLT)</i>	<i>08/04/06</i>	
DRILL PLATES	02/06/06	02/12/06	DRILL PLATES	08/05/06	08/05/06
CLEAN/MEASURE	02/08/06	02/15/06	CLEAN/MEASURE	08/07/06	08/08/06
SHIP	02/12/06	02/19/06	SHIP	08/11/06	08/12/06
PLUGGING	02/14/06	03/03/06	PLUGGING	08/13/06	08/30/06
DARK RUN	02/17/06	03/06/06	DARK RUN (est)	08/16/06	09/02/06
New moon	02/27/06		New moon	08/23/06	
MAR-06 DARK RUN			SEP-06 DARK RUN		
EST QTY	40		EST QTY	40	
<i>FILES ARRIVE (NLT)</i>	<i>03/07/06</i>		<i>FILES ARRIVE (NLT)</i>	<i>09/01/06</i>	
DRILL PLATES	03/08/06	03/14/06	DRILL PLATES	09/02/06	09/08/06
CLEAN/MEASURE	03/10/06	03/17/06	CLEAN/MEASURE	09/04/06	09/11/06
SHIP	03/14/06	03/21/06	SHIP	09/08/06	09/15/06
PLUGGING	03/16/06	04/01/06	PLUGGING	09/10/06	09/29/06
DARK RUN	03/19/06	04/04/06	DARK RUN	09/13/06	10/02/06
New moon	03/29/06		New moon	09/22/06	
APR-06 DARK RUN			OCT-06 DARK RUN		
EST QTY	40		EST QTY	40	
<i>FILES ARRIVE (NLT)</i>	<i>04/05/06</i>		<i>FILES ARRIVE (NLT)</i>	<i>09/30/06</i>	
DRILL PLATES	04/06/06	04/12/06	DRILL PLATES	10/01/06	10/07/06
CLEAN/MEASURE	04/08/06	04/15/06	CLEAN/MEASURE	10/03/06	10/10/06
SHIP	04/12/06	04/19/06	SHIP	10/07/06	10/14/06
PLUGGING	04/14/06	04/30/06	PLUGGING	10/09/06	10/28/06
DARK RUN	04/17/06	05/03/06	DARK RUN	10/12/06	10/31/06
New moon	04/27/06		New moon	10/21/06	
MAY-06 DARK RUN			NOV-06 DARK RUN		
EST QTY	40		EST QTY	40	
<i>FILES ARRIVE (NLT)</i>	<i>05/05/06</i>		<i>FILES ARRIVE (NLT)</i>	<i>10/29/06</i>	
DRILL PLATES	05/06/06	05/12/06	DRILL PLATES	10/30/06	11/05/06
CLEAN/MEASURE	05/08/06	05/15/06	CLEAN/MEASURE	11/01/06	11/08/06
SHIP	05/12/06	05/19/06	SHIP	11/05/06	11/12/06
PLUGGING	05/14/06	05/30/06	PLUGGING	11/07/06	11/26/06
DARK RUN	05/17/06	06/02/06	DARK RUN	11/10/06	11/29/06
New moon	05/26/06		New moon	11/20/06	
JUN-06 DARK RUN			DEC-06 DARK RUN		
EST QTY	40		EST QTY	40	
<i>FILES ARRIVE (NLT)</i>	<i>06/04/06</i>		<i>FILES ARRIVE (NLT)</i>	<i>11/27/06</i>	
DRILL PLATES	06/05/06	06/11/06	DRILL PLATES	11/28/06	12/04/06
CLEAN/MEASURE	06/07/06	06/14/06	CLEAN/MEASURE	11/30/06	12/07/06
SHIP	06/11/06	06/18/06	SHIP	12/04/06	12/11/06
PLUGGING	06/13/06	07/01/06	PLUGGING	12/06/06	12/25/06
DARK RUN	06/16/06	07/04/06	DARK RUN	12/09/06	12/28/06
New moon	06/06/05		New moon	12/20/06	
MMM-06 DARK RUN TEMPLATE					
1. EST QTY	INPUT				
2. <i>FILES ARR (NLT)</i>	<i>DP-1</i>				
3. DRILL PLATES	CM-2	DP+(QTY/6)			
4. CLEAN/MEASURE	SHIP-4	DP+3			
5. SHIP	PLUG-2	DP+4			
6. PLUGGING	DR-3	DR-3			
7. DARK RUN	-NM-10	-NM+8			
8. New Moon	INPUT				